

PRELIMINARY WORK SCHEDULE FOR CONE PENETRATION TESTING (CPT)
WIDENING SR 26/ US 80 AT BULL RIVER AND LAZARETTO CREEK
CHATHAM COUNTY, PI NO. 0017414 AND 0017415

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Comments
October 2020							
				1	2	3	
4	5	6	7	8	9	10	
11	12	13	14	15	16	17	
18	19	20	21	22	23	24	Anticipated Bull River Start Date: Oct 21st
25	26	27	28	29	30	31	
November 2020							
1	2	3	4	5	6	7	
8	9	10	11	12	13	14	
15	16	17	18	19	20	21	Anticipated Bull River End Date: November 22nd
22	23 Thanksgiving	24 Break	25	26	27	28	Thanksgiving Break November 23 - 29
29	30						Anticipated Lazaretto Creek Start Date: November 30th
December 2020							
		1	2	3	4	5	
6	7	8	9	10	11	12	
13	14	15	16	17	18	19	Anticipated Lazaretto Creek End Date: December 22nd
20	21	22	23 Holiday	24 Break	25	26	Holiday Break – Christmas and New Year's Dec 23 - Jan 4
27	28	29	30				
	Work Evening - Overnight 7:00 PM to 6:00 AM						

Revision Date 9/29/20

CONE PENETRATION TEST (CPT) FOR
WIDENING SR 26/ US 80 AT BULL RIVER AND LAZARETTO CREEK
CHATHAM COUNTY, PI NO. 0017414 AND 0017415

PAGE 2

January 2021 (If Required)							
				1 Holiday	2 Break	3	Holiday Break – Christmas and New Year's Dec 23 - Jan 4
4	5	6	7	8	9	10	Resume Lazaretto Creek after Holidays (if required)
11	12	13	14	15	16	17	
18	19	20	21	22	23	24	
25	26	27	28	29	30	31	
	Work Evening - Overnight 7:00 PM to 6:00 AM						